Rpt-ID: RCPESPRJ Georgia Date: 04/04/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14582-13-000-0 Estimate Number: 0005 Pay Period: 03/01/2014
to 03/31/2014

Contract Location: Time Allowed: 296  Days
UPPER MORRIS RD (CR 1) OVER HOLANNA CREEK Elapsed Calender Days: 235 Days
Percent Time: 79.39
District: 4 Area: 06
Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 06/21/2013
P. O. BOX 50157 Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/09/2013
ALBANY GA 31703-0157 Date Work Began: 09/04/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2014

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $1,160,438.94 Counties:
Original Contract Amount $1,147,134.58 Quitman
Funds Available $505,637.38
Percent Complete 56.43%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007521 $1,160,438.94 $1,147,134.58 $505,637.38 56.43% $1,989.09

Chief Engineer
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Estimate Summary By Project

Contract ID: B14582-13-000-0 Estimate Number: 0005 Pay Period: 03/01/2014
to 03/31/2014

Project Number: 0007521 UPPER MORRIS RD (CR 1) - BRIDGE REPLACEME

Federal State Project Number: CSBRG-0007-00(521)

Total to Date Prev to Date This Estimate
Participating $523,841.25 $522,249.98 $1,591.27
Non-Participating $130,960.31 $130,562.49 $397.82
Total Earnings $654,801.56 $652,812.47 $1,989.09
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $654,801.56 $652,812.47 $1,989.09
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $654,801.56 $652,812.47
$1,989.09

Total Payable:
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Contract ID: B14582-13-000-0 Estimate Number: 0005

Date: 04/04/2014

Page 3 of 4

Pay Period: 03/01/2014
to 03/31/2014

Project Number 0007521

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .687
5000.000 126
.813 $630.00 $4,065.00
CSBRG-0007-00(521)
0045 433-1000 REINF CONC APPROACH SLAB SY 204.000 204.444
155.000 .000
204.444 $.00 $31,688.82
Category Amount: $630.00 $35,753.82
Category Number: 0020 TEMPORARY EROSION
0115 163-0240 MULCH TN 80.000 79.160
179.670 1.500
80.660 $269.51 $14,492.18
0130 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 480.000 371.250
4.790 111.000
482.250 $531.69 $2,309.98
0135 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 728.000 1,560.000
RAW CHECK DAM 4.790 111.000
1,671.000 $531.69 $8,004.09
0165 167-1500 WATER QUALITY INSPECTIONS MO 9.000 5.000
1200.000 .000
5.000 $.00 $6,000.00
Category Amount: $1,332.89 $30,806.25
Category Number: 0025 PERMANENT EROSION
0180 700-6910 PERMANENT GRASSING AC 5.000 .000
1048.090 .025
.025 $26.20 $26.20
Category Amount: $26.20 $26.20



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14582-13-000-0 Estimate Number: 0005
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Pay Period: 03/01/2014
to 03/31/2014

Project Number 0007521

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGE NO 1 - OVER HOLANNA CREEK
0355 520-1318 PILING IN PLACE, METAL SHELL, 18 IN OD LF 220.000 241.000
90.000 .000
241.000 $.00 $21,690.00
Category Amount: $0.00 $21,690.00
Project Total Amount: $1,989.09 $654,801.56



